Week 2 – Sprint 2

n TASKBOARD

Product Backlog	In Progress	Completed
- Define functional requirements - Create product backlog	- Task allocation and timeline planning	- Roles confirmed - Individual responsibilities documented & deadlines agreed

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Break the project into deliverable tasks, assign ownership, and agree on a realistic timeline for the term
2. Is anyone working on anything that is not on the board?	No. All tasks discussed in the meeting were captured on the board
3. What do we need to finish as a team?	Ensure everyone understands their role. Finalise the full task list and individual tasks, confirm the deadline schedule with the team
4. Are there any bottlenecks or blockers to the flow of work?	Minor delays in agreeing on deadlines

LOGBOOK

Date:	20 April 2026	
Monday	1. What did I complete since the last standup?	Team roles confirmed from Week 1.
	2. What am I planning to complete between now and the next standup?	Draft a full task breakdown for the SmartStudent Pantry project and share with the team.
	3. What are my impediments (or risks or problems)?	None.

Date:	21 April 2026	
Tuesday	1. What did I complete since the last standup?	Initial task breakdown drafted.
	2. What am I planning to complete between now and the next standup?	Review and refine the task list; identify dependencies between tasks.
	3. What are my impediments (or risks or problems)?	Unclear on the scope of the frontend, need to discuss with Avuyile.

Date:	22 April 2026	
Wednesday	1. What did I complete since the last standup?	Task list reviewed and dependencies identified.
	2. What am I planning to complete between now and the next standup?	Facilitate team meeting to assign tasks and agree on deadlines.
	3. What are my impediments (or risks or problems)?	Scheduling conflict for one member, resolved by moving meeting to Thursday.

Date:	23 April 2026	
Thursday	1. What did I complete since the last standup?	Team meeting held, tasks assigned to each member and deadlines agreed upon.
	2. What am I planning to complete between now and the next standup?	Document all decisions from the meeting, update the task board, send summary to team.
	3. What are my impediments (or risks or problems)?	None.

Date:	24 April 2026	
Friday	1. What did I complete since the last standup?	Meeting minutes documented, task board updated and shared.
	2. What am I planning to complete between now and the next standup?	Follow up with team members to confirm they have started their assigned tasks.
	3. What are my impediments (or risks or problems)?	None.